
Federal Communications Commission
Washington, D.C. 20554

June 20, 2019

Meredith Corporation
1 716 Locust Street
Des Moines. IA 50309 Re: Request for Extension of

Construction Permit
WNEM-TV, Bay City, Ml
Facility ID No. 41221
LMS File No. 0000072081

Dear Licensee,

On April 22, 2019, Meredith Corporation (Meredith), the licensee of Station WNEM-TV, Bay
City, Michigan (WNEM or Station), filed the above captioned application seeking an extension of the
Station’s construction permit expiration date and waiver of the 90-day construction permit extension
filing deadline. For the reasons below, we grant Meredith’s requests and extend WNEM’s construction
permit expiration date to December 18, 2019.

Background. Pursuant to Section 73.3700(b)(5) of the Commission’s rules, a station may request
a single extension of its construction permit deadline of up to 180 days to complete construction of its
post-auction facility.’ Grant of an extension of the construction permit deadline does not alter the
deadline by which a station must cease operating on its pre-auction channel. A station anticipating the
need for an extension must submit an extension application using FCC Form 2100, Schedule 337, not less
than 90 days before the assigned construction permit deadline.2 The application must demonstrate that
the station is unable to complete construction on time due to circumstances that were either unforeseeable
or beyond the station’s control.3 In addition, a waiver of the application filing deadline is appropriate
where the particular facts would make strict compliance inconsistent with the public interest and deviation
from the general rule would relieve hardship. promote equity, or produce a more effective implementation
of overall policy on an individual basis.4

WNEM was repacked from channel 22 to channel 30 and assigned to transition phase 3, which
had a phase completion date of June 21, 2019. All repacked stations for Phase 3 were issued a
construction permit with an expiration date of June 21, 2019. Meredith reports that it has been working

‘See 47 CFR § 73.3700(b)(5). All subsequent requests for additional time to construct are subject to the
Commission’s tolling provisions, 47 CFR § 73.3598(b).

2 47 CFR § 73.3700(b)(5)(iv).

The incentive Auction R&O provides examples of six circumstances that might justify an 180-day extension of a
station’s post-auction construction permit: (1) weather related delays; (2) delays in construction due to the
unavailability of equipment or a tower crew: (3) tower lease disputes; (4) unusual technical challenges; or (5) delays
caused by the need to obtain government approvals, such as land use or zoning approvals, or to observe competitive
bidding requirements prior to purchasing equipment or services; and (6) financial hardship with sufficient
supporting evidence. See Expanding the Economic and Innovation Opportunities ofSpectrum Through Incentive
Auctions, Report and Order, 29 FCC Rcd 6567,6804-05, paras. 58 1-2 (2014) (Incentive Auction R&O); 47 CFR §
73.3 700(b)(5)(ii) and (iii).

‘ See Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) and WAIT Radio v. FCC, 418
F.2d 1153, 1159 (D.C. Cir. 1969), cert. denied, 409 U.S. 1072 (1972): 47 CER § 1.3 (waiver for good cause shown).



through the process of obtaining the necessary local zoning, environmental and FAA approvals needed to
construct a replacement tower. However, it has encountered permitting delays have prevented it from
being able to meet the Station’s phase completion deadline. Meredith has obtained Special Temporary
Authority (STA)5 to operate an interim facility on its post-auction channel and will begin operating that
interim facility on the June 21, 2019 as it continues working towards completing its permanent post-
auction channel facilities. Meredith anticipates that its permanent post-auction facility will be constructed
no later than December 1,2019 and requests an extension of its construction permit to that date. Meredith
also requests a waiver of the 90-day construction permit extension filing deadline because it did not know
for certain it would require an extension at the time the deadline passed.

Discussion. Upon review of the facts and circumstances presented, we find Meredith’s request to
extend the construction permit deadline to construct WNEM’s post-auction facility meets the
requirements for a construction permit extension. Meredith has demonstrated that an extension is needed
because of local permitting delays outside of its control. We also find that grant of this extension request
is not likely to negatively impact the overall transition schedule. WNEM will cease operations on its pre
auction channel by the June 21, 2019 phase transition deadline and will commence operation on its post-
auction channel using an interim facility. To the extent some viewers are unable to receive WNEM’s
signal while it operates from its interim facility, we believe that Meredith has every incentive to ensure
viewers are fully informed about the Station’s transition plan. Finally, we find that waiver of the 90-day
construction permit extension filing deadline is in the public interest and consistent with the
Commission’s general waiver standard because at the time the construction permit extension request was
due (March 25, 2019), Meredith did not yet know for certain it would require an extension of its
construction permit.6

We remind Meredith that pursuant to the Spectrum Act, the Station is eligible for reimbursement
from the TV Broadcast Relocatiot1 Fund (Fund) of costs “reasonably incurred . . . in order for the licensee
to relocate its television service from one channel to the other.”7 Additional expenses incurred, for
instance, as a result of the grant of changes in the Station’s transition plan that are not related to the post-
incentive auction channel change, may not be reimbursable from the Fund.

See LMS File No. 0000069078.
6 See supra note 4.

Media Bureau finalizes Reimbursement form for Submission to 0MB and Adopts Catalog ofExpenses, GN
Docket No. 12-268, Public Notice, 30 FCC Rcd 11701, 11701-02 (MB 2015). See also Incentive Auction R&O, 29
FCC Rcd at 6821, para. 622 (“The appropriate scope of ‘costs reasonably incurred’ necessarily will have to be
decided on a case-by-case basis.”).



The above facts considered, Meredith Corporation’s application for extension of construction
permit expiration date IS GRANTED. The construction permit (LMS File No. 0000024833) for
WNEM-TV, Bay City, Michigan, IS EXTENDED to December 18, 2019. Grant of this extension does
not permit WNEM to recommence operation on its pre-auction channel nor does it modify’ the terms of
the Station’s STA. We also remind Meredith that any subsequent requests for extension of its
construction permit deadline will be subject to the Commission’s tolling provisions.8

Sincerely,

Barbara A. Kreisman
Chief, Video Division
Media Bureau

cc (via electronic mail): Joshua Pila, Esq.

8 See 47 CFR § 73.3 700(b)(5)(i) (referencing 47 § CFR 73.3598(b)).


