
Request for Extension of Post-Auction Construction Permit 
 
 

Nexstar Broadcasting, Inc., the licensee of WANE-TV, Fort Wayne, Indiana, FAC ID 
39270, respectfully requests an extension of its post-auction construction permit for Channel 32. 
See LMS File No. 0000034806. WANE-TV is operating on its pre-auction Channel 31 and is 
prepared to transition to its post-auction Channel 32, using interim facilities, at the conclusion of 
Phase Six - on October 18, 2019. 

As the Media Bureau is aware, the WANE-TV post-transition (final) antenna has not 
yet been installed due to weather and rigging delays. Consequently, Nexstar sought temporary 
authority to operate with interim facilities in order to vacate its pre-auction Channel 31. See 
STA Request LMS File No. 0000084072, which remains pending. 

Pursuant to 47 C.F.R. § 73.3700(b)(5), the Media Bureau has the authority to provide an 
extension of the construction deadline for up to six months if the reassigned station encounters 
circumstances that include weather delays, construction delays, tower lease disputes, unusual 
technical challenges and permitting and zoning delays. As disclosed above, and due to required 
changes to the post-auction facility, Nexstar is now subject to unavoidable construction delays. 
Accordingly, Nexstar respectfully requests an extension of its post-auction construction permit 
until April 15, 2020. 

 
To the extent necessary, Nexstar also requests a waiver of the Commission’s requirement 

that requests for extension of post-auction construction deadlines be submitted 90 days prior to the 
existing construction permit deadline. Nexstar has made every effort to meet the Phase Four 
transition deadline but only recently determined that the antenna installation would be significantly 
delayed until after October 18, 2019. Grant of this waiver request and the extension of the CP 
would be in the public interest as it would allow the orderly transition of the station from its pre‐
auction channel to its post‐auction channel by the transition deadline while still allowing the 
station to remain on the air while Nexstar completes the WANE-TV post-auction facility. 


