
Federal Communications Commission 
Washington, D.C. 20554 

Nexstar Broadcasting, Inc. 
Elizabeth Ryder 
545 E. John Carpenter Freeway 
Suite 700 
Irving, TX 75062 

Dear Licensee, 

January 14, 2020 

Re: Requests for Extension of 
Construction Permit 
WNLO-CD, Norfolk, VA 
WETM-TV, Elmira, NY 
WA VY-TV, Portsmouth, VA 
WVBT, Virginia Beach, VA 
Facility ID Nos. 13060, 60653, 65387 
and 7 1127 
LMS File Nos. 0000096233, 
0000096235, 00000968256and 
00000096826 

Nexstar Broadcasting, Inc., licensee of WNLO-CD, Norfolk, Virginia (WNLO-CD); WETM-TV, 
Elmira, New York (WETM); WAVY-TV, Portsmouth, Virginia (WAVY); and WVBT, Virginia Beach, 
Virginia (WVBT) (collecti vely "Licensee" and "Stations"), filed the above captioned applications seeking 
extensions of the Stations' construction permit expiration dates and waiver of the 90-day construction 
permit extension fi ling deadline. For the reasons below, we grant Licensee's requests and extend the 
Stations' construction permit expiration dates to July 15, 2020. 

Background. Pursuant to Section 73.3700(b)(5) of the Commission's rules, a station may request 
a single extension of its construction permit deadline of up to 180 days to complete construction of its 
post-auction facility. 1 Grant of an extension of the construction permit deadline does not alter the 
deadline by which a station must cease operating on its pre-auction channel. A station anticipating the 
need for an extension must submit an extension application using FCC Form 2!00, Schedule 337, not less 
than 90 days before the assigned construction permit deadline.2 For Phase 7 stations, such application 
was due by October 21, 20 19. The application must demonstrate that the station is unable to complete 
construction on time due to circumstances that were either unforeseeable or beyond the station's control.3 

1 See 41 CFR § 73.3700(b)(5). All subseque nt requests for additional time to construct are subject to the 
Commission's tolling provisions, 47 CFR § 73.3598(b). 

2 47 CFR § 73.3700(b)(5)(iv). 

3 The /ncen1ive Auction R&O provides examples of s ix circumstances that might justify an 180-day extension of a 
station 's post-auction construction permit: ( I) weather related delays; (2) delays in construction due to the 
unavailability of equipment or a tower crew; (3) tower lease disputes; (4) unusual technical challenges; or (5) de lays 
caused by the need to obtain government approvals, such as land use or w ning approvals, or to observe competitive 
bidding requirements prior to purchasing equipment or services; and (6) financial hardship with sufficient 
supporting evidence. See Expanding 1he Economic and Innovation Opportunities of Spectrum Through Incentive 
Auctions, GN Docket No. 12-268 et. al., Report and Order, 29 FCC Red 6567,6804-05, paras. 58 1-2 (20 14) 
(Incentive Auction R&O); 41 CFR § 73.3700(b)(5)(ii) and (i ii). 



In addition, a waiver of the application filing deadline is appropriate where the particular facts would 
make strict compliance inconsistent with the public interest and deviation from the general rule would 
relieve hardship, promote equity, or produce a more effective implementation of overall policy on an 
individual basis.4 

WNLO-CD was repacked from channel 45 to channel 14; WETM from channel 18 to channel 23; 
WA VY from channel 31 to 19; and WVBT from channel 29 to channel 21. The Stations were assigned to 
transition Phase ?·which has a phase completion date of January 17, 2020. All repacked stations for 
Phase 7 were issued a construction permit with an expiration date of January 17, 2020. WNLO-CD has 
already ceased operations on its pre-auction channel and will remain silent while it completes its post
auction channel facilities.5 WA VY, WVBT and WETM will cease operations on their pre-auction 
channels by the phase completion date and operate temporary facilities while they complete their post
auction channel facilities.6 

Licensee states that the Stations' post-auction channel antennas have not yet been installed due to 
equipment and rigging delays. Therefore, Licensee seeks 180-day extensions to July 15, 2020. 

Licensee also requests waivers of the 90-day construction permit extension filing deadline 
because it did not know for certain it would require extensions at the time of the deadline. 

Discussion. Upon review of the facts and circumstances presented, we find Licensee's requests 
to extend the construction permit deadline to construct the Stations' post-auction facilities meets the 
requirements for a construction permit extension. Licensee has demonstrated that an extension is needed 
for each Station because of equipment and construction delays. We also find that grant of these extension 
requests is not likely to negatively impact the overall transition schedule. The Stations have or will cease 
operations on their pre-auction channels by the phase completion date. WNLO-CD will remain silent and 
WETM, WA VY and WVBT will operate temporary facilities on their post-auction channels. To the 
extent viewers are unable to receive the Stations' signal while they are either silent or operating 
temporary facilities, we believe that Licensee has every incentive to ensure viewers are full y informed 
about the Stations' transition plans. Finally, we find that waiver of the 90-day construction permit 
extension filing deadline is in the public interest and consistent with the Commission's general waiver 
standard because Licensee was unaware at the time an extension request was due that an extension of the 
Stations' construction permits would be needed.7 

We remind Licensee that QUrsuant to the Spectrum Act, the Stations are eligible for 
reimbursement from the TV Broadcast Relocation Fund (Fund) of costs "reasonably incurred . .. in order 
for the licensee to relocate its television service from one channel to the other."8 Additional expenses 

4 See Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) and WAIT Radio v. FCC, 418 
F.2d I 153, 1159 (D.C. Cir. 1969), cert. denied, 409 U.S. 1072 (1972); 47 CFR § 1.3 (waiver for good cause shown). 

5 See LMS File No. 00000092879. WNLO-CD is a FOX affiliate. The FOX programming will remain available to 
viewers in Norfolk via co-owned WVBT. 

6 See LMS File Nos. 0000093525, 0000096234 and 0000096656. 

7 See supra note 4. 

8 See Media Bureau Finalizes Reimbursement Form for Submission to 0MB and Adopts Catalog of Expenses, GN 
Docket No. I 2-268, Public Notice, 30 FCC Red 1170 I, 11701-02 (MB 2015). See also Incentive Auction R&O, 29 
FCC Red at 6821, para. 622 ('The appropriate scope of 'costs reasonably incurred' necessarily will have to be 
decided on a case-by-case basis."). 



incurred, for instance, as a result of the grant of changes in the Stations ' transition plans that are not 
related to the post-incentive auction channel change, may not be reimbursable from the Fund. 

The above facts considered, Nexstar Broadcasting, Inc.'s applications for extension of 
construction permit expiration date ARE GRANTED. The construction permits (LMS File Nos. 
0000029984, 0000034800, 0000034803 and 0000072851) for WNLO-CD, Norfolk, Virginia; WETM
TV, Elmira, New York; WAVY-TV, P01tsmouth, Virginia; and WVBT, Virginia Beach, Virginia ARE 
EXTENDED to July 15, 2020. Grant of these extensions does not permit the Stations to recommence 
operation on their pre-auction channels. We also remind Licensee that any subsequent requests for 
extension of its construction permit deadline will be subject to the Commission's tolling provisions.9 

Sincerely, 

t:::~is~~ 
Chief, Video Division 
Media Bureau 

9 See 47 CFR § 73.3700(b)(5)(i) (referencing 47 § CFR 73.3598(b)). 


