
Section Question Response

Attachments Are attachments (other than associated schedules) being 

filed with this application?

Yes

Applicant Name, Type, and Contact Information

Applicant Address Phone Email Applicant Type

WAOW-WYOW License, LLC

Doing Business As: WAOW-WYOW 

License, LLC

P.O. Box 909

Quincy, IL 

62306

United States

+1 (217) 223-

5100

bdreasler@quincyinc.

com

Limited Liability 

Company

Authorization Holder Name

Check box if the Authorization Holder name is being updated because of the sale (or transfer of control) of the 
Authorization(s) to another party and for which proper Commission approval has not been received or proper notification 
provided.

Applicant 
Information

General 
Information

ActiveFiling Status:03/12/2020Status Date:PendingStatus:Extension of CPPurpose:DTVService:

CRANDONCity:Wisconsin

State:0024972283FRN:81503Facility ID:WMOWCall Sign:03/12/2020Submit Date:0000107818File Number:

Approved by  3060-0027 OMB (Office of Management and Budget)

September 2014

(REFERENCE COPY - Not for submission)

Extension of a Construction Permit



Contact Name Address Phone Email Contact Type

Stephen Hartzell 

Brooks, Pierce et al.

150 Fayetteville Street

Suite 1700

Raleigh, NC 27601

United States

+1 (919) 839-

0300

shartzell@brookspierce.

com

Legal Representative

Scott Turpie 

Technical Consultant

Lohnes & Culver LLC

PO Box 881

Silver Spring, MD 

20918

United States

+1 (301) 776-

4488

scott@locul.com Technical 

Representative

Tony zumMallen 

President

QCommunications, 

LLC

Tony zumMallen

705B SE Melody 

LN#314

Lees Summit, MO 

64063

United States

+1 (816) 729-

1177

tony@qcom1.com Project Management

Section Question Response

Applicant certifies that construction cannot 

be completed due to:
Legal reasons beyond station's control (e.g., litigation, 

international coordination):

Severe financial hardship (e.g., bankruptcy, negative cash 

flow):

other reasons (e.g., natural disasters): Yes

Has the construction period for this station been previously 

extended?

No

Applicant requests that the time within which to complete 

construction be extended until:

07/30

/2020

Tolling Questions

Contact 
Representatives 
(3)



Section Question Response

General Certification 

Statements

The Applicant waives any claim to the use of any particular 

frequency or of the electromagnetic spectrum as against the 

regulatory power of the United States because of the 

previous use of the same, whether by authorization or 

otherwise, and requests an Authorization in accordance with 

this application (See Section 304 of the Communications Act 

of 1934, as amended.).

The Applicant certifies that neither the Applicant nor any 

other party to the application is subject to a denial of Federal 

benefits pursuant to §5301 of the Anti-Drug Abuse Act of 

1988, 21 U.S.C. §862, because of a conviction for 

possession or distribution of a controlled substance. This 

certification does not apply to applications filed in services 

exempted under §1.2002(c) of the rules, 47 CFR . See §1.

2002(b) of the rules, 47 CFR §1.2002(b), for the definition of 

"party to the application" as used in this certification §1.2002

(c). The Applicant certifies that all statements made in this 

application and in the exhibits, attachments, or documents 

incorporated by reference are material, are part of this 

application, and are true, complete, correct, and made in 

good faith.

Authorized Party to Sign FAILURE TO SIGN THIS APPLICATION MAY RESULT IN 

DISMISSAL OF THE APPLICATION AND FORFEITURE 

OF ANY FEES PAID

Upon grant of this application, the Authorization Holder may 

be subject to certain construction or coverage requirements. 

Failure to meet the construction or coverage requirements 

will result in automatic cancellation of the Authorization. 

Consult appropriate FCC regulations to determine the 

construction or coverage requirements that apply to the type 

of Authorization requested in this application.

WILLFUL FALSE STATEMENTS MADE ON THIS FORM 

OR ANY ATTACHMENTS ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. Code, Title 18, §1001) AND/OR 

REVOCATION OF ANY STATION AUTHORIZATION (U.S. 

Code, Title 47, §312(a)(1)), AND/OR FORFEITURE (U.S. 

Code, Title 47, §503).

I certify that this application includes all required and 

relevant attachments.

Yes

I declare, under penalty of perjury, that I am an authorized 

representative of the above-named applicant for the 

Authorization(s) specified above.

Ralph M. Oakley

President

03/12/2020

Certification



File Name

Uploaded 

By

Attachment 

Type Description

WMOW Repack CP Extension Exhibit 

March 2020.pdf

Applicant All Purpose WMOW Request for Brief Extension of Time to 

Construct Full CP Facility

Attachments

https://enterpriseefiling.fcc.gov/dataentry/api/download/attachment/25076ff370b21dbf0170cfef928328de
https://enterpriseefiling.fcc.gov/dataentry/api/download/attachment/25076ff370b21dbf0170cfef928328de


WMOW, Crandon, WI (Fac. ID No. 81503) 
WAOW-WYOW License, LLC 

Form 2100, Schedule 337, Request for CP Extension 
March 2020 

 

 

Request for Brief Extension of Time to Construct WMOW’s Full CP Facility 
 

Pursuant to Section 73.3700(b)(5)(iv) of the Commission’s Rules, WAOW-WYOW 
License, LLC (the “licensee” or “applicant”), licensee of WMOW, Crandon, Wisconsin (Fac. ID 
No. 81503) (“WMOW” or the “Station”), respectfully requests an extension of time to complete 
construction of its full, authorized post-transition facilities.1   
 

With respect to the applicant’s request to extend the deadline for construction of WMOW’s 
full post-transition repack CP facility (see LMS File No. 0000027451), Rule Section 73.3700(b)(5) 
authorizes the Media Bureau to grant a “reassigned” station (such as WMOW) an extension of 
time to construct its full repack facilities of up to 180 days for a variety of reasons, which 

 
include but are not limited to: 

 
(A) Weather-related delays, including a tower location in a weather-
sensitive area; 
(B) Delays in construction due to the unavailability of equipment or a tower 
crew; 
(C) Tower lease disputes; 
(D) Unusual technical challenges, such as the need to construct a top-
mounted or side-mounted antenna or the need to coordinate channel 
changes with another station; and 
(E) Delays faced by licensees that must obtain government approvals, such 
as land use or zoning approvals, or that are subject to competitive bidding 
requirements prior to purchasing equipment or services. 

 
47 C.F.R. § 73.3700(b)(5)(ii).  See also Incentive Auction Task Force and Media Bureau Announce 
Procedures for the Post-Incentive Auction Broadcast Transition, Public Notice, 32 FCC Rcd 858 
(2017), ¶ 41.   
 

                                                           
1 To the extent necessary, the applicant respectfully requests a waiver of the February 3, 

2020, filing deadline for Phase 9 CP extension applications.  At that time, the licensee continued 
to explore possibilities for the completion of the full repack facility by the end of Phase 9, and only 
in mid-February—compare Fourth Quarter Transition Plan Progress Report in LMS File No. 
0000096561 (responding in the affirmative to “Does the Station anticipate that it will receive all 
necessary equipment in time to meet the construction deadline for the Station’s main facility?” and 
“Does the Station anticipate that all tower work, including antenna installation, will be completed 
in time to meet its construction deadline?”) to 10-Week Transition Plan Progress Report in LMS 
File No. 0000106425 (“WMOW will terminate pre-auction channel operations by May 1; schedule 
for final post-auction facility to be ready to commence operations is mid-May, perhaps the week 
of May 18. CP extension application will be filed soon.”)—did the applicant’s plans for WMOW 
definitively result in the need for a CP extension. 

https://enterpriseefiling.fcc.gov/dataentry/public/tv/draftCopy.html?displayType=html&appKey=25076f915c78b6bf015cb16252a30fc0&id=25076f915c78b6bf015cb16252a30fc0&goBack=N
https://enterpriseefiling.fcc.gov/dataentry/public/tv/draftCopy.html?displayType=html&appKey=25076f916f68b34d016f874320ad239b&id=25076f916f68b34d016f874320ad239b&goBack=N
https://enterpriseefiling.fcc.gov/dataentry/public/tv/draftCopy.html?displayType=html&appKey=25076f91703682080170401fe95018ff&id=25076f91703682080170401fe95018ff&goBack=N


WMOW, Crandon, WI (Fac. ID No. 81503) 
WAOW-WYOW License, LLC 

Form 2100, Schedule 337, Request for CP Extension 
March 2020 

 

 

From the beginning of the licensee’s repack plans for WMOW, the licensee has 
consistently believed that construction of its full repack facility by the end of Phase 9 was 
reasonably achievable, albeit challenging given the location of the transmitter site and the potential 
work that would need to be done to the tower.  See, e.g., WMOW Transition Plan Progress Report 
for Third Quarter 2017 in LMS File No. 0000032171 (responding in the affirmative to “Does the 
Station anticipate that it will receive all necessary equipment in time to meet the construction 
deadline for the Station’s main facility?” and “Does the Station anticipate that all tower work, 
including antenna installation, will be completed in time to meet its construction deadline?”).  
Now, a final decision has been made that WMOW will terminate its pre-transition channel 
operations on the Phase 9 deadline (May 1) and go silent for a period of more than two weeks 
while the tower is stripped and the antenna and transmission line are replaced. During that time, 
the transmitter building (which is too small to fit both the pre-transition and post-transition 
transmitters) will also be gutted and the new, post-transition transmitter will be installed.  In other 
words, while the applicant could have taken the approach that it would require substantial tower 
reinforcements and building modifications to accommodate both pre-transition and post-transition 
facility equipment, the applicant instead took a more reasoned and practicable (albeit difficult from 
a public service and branding perspective) approach (resulting in the savings of hundreds of 
thousands of dollars in reimbursement funds) to simply take the station silent for a period of a few 
weeks while the equipment switch-outs are undertaken.    

 
In short, the proximate cause affecting the licensee’s ability to fully construct the final 

WMOW post-transition facility by the Phase 9 deadline is the delay in construction due to the 
inability to reasonably, efficiently, and cost-effectively co-locate the Station’s post-transition 
equipment with the Station’s pre-transition equipment to allow for a “flash cut” on May 1, which 
is the type of situation referred to in Section 73.3700(b)(5)(ii)(D).  Thus, the licensee’s transition 
plan for WMOW is to (i) cease pre-transition operations and go silent on the Phase 9 transition 
deadline and (ii) complete WMOW’s final transition as soon as practicable after the Phase 9 
deadline.  
 

Because WMOW’s transition plan continues to contemplate successful termination of pre-
transition channel operations by the Phase 9 deadline, the extension of WMOW’s repack CP will 
not affect the nationwide transition.  While the licensee believes that the silent period for WMOW 
during execution of the final construction steps will be a short-term endeavor of less than one 
month, this CP extension request respectfully seeks 90 days (i.e., until July 30, 2020) 2 to complete 

                                                           
2 At the time this CP extension request is being filed, there is great uncertainty about the 

impacts of the COVID-19 virus on the general population and on the broadcast industry, including, 
more specifically, the ability of vendors to timely complete repack work if travel bans are 
voluntarily implemented by repack vendors or if travel bans are involuntarily imposed by 
government agencies.  Thus, it is plausible that the applicant’s request for a 90-day extension (to 
July 30, 2020) will prove to be too little time to complete the project and that a full 180-day 
extension (to October 28, 2020) would be more suitable.  The applicant does not opposed a grant 
of a full 180-day extension (to October 28, 2020) for WMOW’s repack project. 

https://enterpriseefiling.fcc.gov/dataentry/public/tv/draftCopy.html?displayType=html&appKey=25076ff35eaa0027015f016be8445e53&id=25076ff35eaa0027015f016be8445e53&goBack=N
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construction of its full, authorized repack CP facilities in order to factor in some additional time to 
account for unexpected issues that might arise.  
 

* * * * * 
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