



(REFERENCE COPY - Not for submission)

Extension of a Construction Permit

File Number: **0000067252** | Submit Date: **01/25/2019** | Call Sign: **KASN** | Facility ID: **41212** | FRN: **0004284899** | State: **Arkansas** | City: **PINE BLUFF**
Service: **DTV** | Purpose: **Extension of CP** | Status: **Submitted** | Status Date: **01/25/2019** | Filing Status: **Active**

General Information

Section	Question	Response
Attachments	Are attachments (other than associated schedules) being filed with this application?	Yes

Applicant Information

Applicant Name, Type, and Contact Information

Applicant	Address	Phone	Email	Applicant Type
MISSION BROADCASTING, INC.	30400 DETROIT ROAD SUITE 304 WESTLAKE, OH 44145 United States	+1 (440) 526-2227	missionbroadcasting@gmail.com	Corporation

Authorization Holder Name

- Check box if the Authorization Holder name is being updated because of the sale (or transfer of control) of the Authorization(s) to another party and for which proper Commission approval has not been received or proper notification provided.

**Contact
Representatives
(2)**

Contact Name	Address	Phone	Email	Contact Type
William T Godfrey , Jr . <i>Consulting Engineers</i> Kessler and Gehman Associates, Inc.	William T. Godfrey, Jr. Kessler and Gehman Associates, Inc. 507-D NW 60th Street Gainesville, FL 32607 United States	+1 (352) 332- 3157	bill@kesslerandgehman. com	Technical Representative
Gregory L. Masters , Esq . Wiley Rein LLP	1776 K Street, N.W. Washington, DC 20006 United States	+1 (202) 719- 7370	gmasters@wileyrein. com	Legal Representative

Tolling Questions

Section	Question	Response
Applicant certifies that construction cannot be completed due to:	Legal reasons beyond station's control (e.g., litigation, international coordination):	
	Severe financial hardship (e.g., bankruptcy, negative cash flow):	
	other reasons (e.g., natural disasters):	Yes
	Has the construction period for this station been previously extended?	Yes
	Applicant requests that the time within which to complete construction be extended until:	05/29 /2019

Certification

Section	Question	Response
<p>General Certification Statements</p>	<p>The Applicant waives any claim to the use of any particular frequency or of the electromagnetic spectrum as against the regulatory power of the United States because of the previous use of the same, whether by authorization or otherwise, and requests an Authorization in accordance with this application (See Section 304 of the Communications Act of 1934, as amended.).</p>	
	<p>The Applicant certifies that neither the Applicant nor any other party to the application is subject to a denial of Federal benefits pursuant to §5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. §862, because of a conviction for possession or distribution of a controlled substance. This certification does not apply to applications filed in services exempted under §1.2002(c) of the rules, 47 CFR . See §1.2002(b) of the rules, 47 CFR §1.2002(b), for the definition of "party to the application" as used in this certification §1.2002(c). The Applicant certifies that all statements made in this application and in the exhibits, attachments, or documents incorporated by reference are material, are part of this application, and are true, complete, correct, and made in good faith.</p>	
<p>Authorized Party to Sign</p>	<p>FAILURE TO SIGN THIS APPLICATION MAY RESULT IN DISMISSAL OF THE APPLICATION AND FORFEITURE OF ANY FEES PAID</p> <p>Upon grant of this application, the Authorization Holder may be subject to certain construction or coverage requirements. Failure to meet the construction or coverage requirements will result in automatic cancellation of the Authorization. Consult appropriate FCC regulations to determine the construction or coverage requirements that apply to the type of Authorization requested in this application.</p> <p>WILLFUL FALSE STATEMENTS MADE ON THIS FORM OR ANY ATTACHMENTS ARE PUNISHABLE BY FINE AND /OR IMPRISONMENT (U.S. Code, Title 18, §1001) AND/OR REVOCATION OF ANY STATION AUTHORIZATION (U.S. Code, Title 47, §312(a)(1)), AND/OR FORFEITURE (U.S. Code, Title 47, §503).</p>	
	<p>I certify that this application includes all required and relevant attachments.</p>	<p>Yes</p>
	<p>I declare, under penalty of perjury, that I am an authorized representative of the above-named applicant for the Authorization(s) specified above.</p>	<p>Dennis P Thatcher <i>President</i></p> <p>01/25/2019</p>

Attachments

File Name	Uploaded By	Attachment Type	Description
KASN(TV)_Pine Bluff, AR, Second CP Extension Request.pdf	Applicant	All Purpose	KASN(TV) Second CP Extension Request

Request for Further Extension of Post-Auction Construction Permit

Mission Broadcasting, Inc. ("Mission") respectfully requests a second and final extension of the post-auction construction permit for station KASN(DT), Pine Bluff, Arkansas (LMS File No. 0000034796) (the "Post-Auction CP") through May 29, 2019. The Commission has previously granted an extension of the Post-Auction CP, which is currently scheduled to expire on January 29, 2019. See LMS File No. 0000063759. KASN is currently operating on its post-transition channel with interim facilities which cover its community of license. See LMS File No. 0000063679, as modified by LMS File No. 0000064325.

Mission is working diligently to complete the Post-Auction CP facilities. A tower crew has been on site for some time, and tower work is slated to occur daily between 8 am and 4 pm when possible. Unfortunately, due to site conditions and weather-related issues that include low temperatures, rain and wind, the tower crew has been 1) unable to complete the requisite tower reinforcements (bracket fabrication and installation) to the existing tower and 2) unable to remove significant portions of the existing waveguide on a daily basis. The waveguide must be removed in order to permanently install the final KASN antenna. In the last several days, six crewmembers, impacted by low temperatures and/or high winds (up to 25 MPH), have been able to remove 200' of waveguide, install 40' of new 8" transmission line and install or prepare for installation of brackets for approximately 300' of the 1600' tower. Despite this considerable progress, completion of the final facilities will not occur by the current deadline of January 29. It is therefore necessary for Mission to request a further extension of the Post-Auction CP through May 29, 2019. There are no reported interference issues with KASN's interim operation, and there are no daisy chain or linked station issues associated with the requested extension. Accordingly, the public interest would be served by a grant of this request.